
Kelley’s Corner Projected Schedule:  

April/ May – Draft RFP 

May – Issue RFP 

June/July – Select consultant  

July/September – Data collection 

October – Begin public meetings 


